








EP-D-14-001 011
MODIFICATION OF CONTRACT

The section B clause entitled “LIMITATION OF FUNDS/RECAPITULATION (RTP-B-2)” has been added. The text
follows:

In accordance with the “Limitation of Funds “ clause, additional funding is being provided by

this modification. The “Limitation of Funds Notice” clause of the contract is modified as follows to reflect the current a1
allotted for cost and fee and the period(s) for which the funding is estimated to cover;

PRIOR THIS NEW
BASE PERIOD AMOUNT MOD. AMOUNT
Estimated Cost $ -
Fixed Fee $ -
Cost Plus Fixed Fee $ 2,451,439.42 $ - $ 2,451,439.42
Allotted Cost $ -
Reserved for Fee $ -
Limitation of Funds 2,212,205.91 - $ - 212,
PRIOR THIS NEW
OPTION PERIOD I AMOUNT MOD. AMOUNT
Estimated Cost $ -
Fixed Fee $ - ]
Cost Plus Fixed Fee ,153,570.01 $ - $ 2,153,570.01

Allotted Cost
Reserved for Fee

Limitation of Funds $ 1,871,516.49 220,000.00

2,091,516.49

BASE PERIOD: 12/15/2014
OPTION PERIOD I: 12/25/2015

When any one period within the contract is fully funded as specified in the Estimated Cost and
Fixed Fee clause, the Limitation of Cost clause shall become applicable to that period.

The Section B clause entitled “CLAUSE RECAPITULATION” has been modifieq. The text is as follows:
The changes to the “Estimated Cost and Fixed Fee” clause as impacted by the exercise of this Optiona

Period of Performance:
Base Period 01/01/2014 - 12/31/2014
Option Period | 01/01/2015 - 12/31/2015

Level-of-Effort;
Base Period 35,000
Option Period | 30,000





